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Radiogram 7391u Form 24 for 02/10/04

BCK-5B (CYBA) Installation with Disabled BO-CY and BUTC Power Off

| GMT | CREW | ACTIVITY

06:00-06:10 IMorning inspection

06:10-06:40 IPost-sleep

06:40-07:30 IBREAKFAST

07:30-07:45 ICDR Prep for work

07:30-08:00 IFE-1

|07:45-07:55 CDR |PromISS 3: tape changeout

07:55-08:00 Prep for work

08:00-08:15 | IDPC (S-band)

OBAS0935 B R B ey e

08:30-08:45 IFood Questionnaire

|08:45-09:15 CDR |Doug s/w startup to support ISS RMS ops

09:15-11:30 IPhysical Exercise (TVIS + RED)

|09:35-10:05 |BCI‘IH installation. Tagup with specialists as necessary (S-band)

‘10:05_ 10:35 BCK-5B installation (#10K0-A982). Tagup with specialists as necessary. (S-
FE-1 band)

|10:35-10:45 |On MCC go: mating telemetry connectors to BNTC2-12

|10:45-1 1:45 |Physica| Exercise (VELO + Force Loader/cycle 1) day 1

111:30-12:30 ICDR LUNCH

111:45-12:45 IFE-1

|12:30-14:3O |CDR |ISS robotics (MSS) onboard proficiency training

12:45-13:00 IPMC (S-band)

113:00-13:30 |COX maintenance

113:30-14:20 FE-1 IRASTENIYA-2. Start of the experiment. Tagup with specialists. (S-band)

14:20-17:40 CYBA (17KC.10}Q 6210A) cable installation for ‘Matryoshka’ experiment .

Tagup with specialists as necessary (S-band)

14:35-14:50 IPMC (S-band)

|14:50-15:OO |EMU battery charge (termination)

|15:00-15:15 |K0ch|/|rypau,wﬂ komnbtoTepa SSC7 laptop config for EMU ops

115:15-15:35 CDR [EMU battery discharge (start)

|15:35-15:50 |SSC7 nominal reconfig

|16:00-16:30 |Prep for work

116:30-19:00 QD installation near LAB window

117:40-19:10 IFE-1 Physical Exercise (TVIS) day 1

119:00-19:05 ICDR IDCP cable disconnect

119:10-19:25 IDPC (S-band)

119:30-20:00 IDINNER (Renal: pill ingestion)

120:00-20:30 Daily food prep

20:30-21:30 Pre-sleep

21:30-06:00 |SLEEP

|Task List FE-1 |Equipment search

Note: See OSTP for references to US activities

End of radiogram




